City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

Project
Manager

Funding Information Engineer/ Complete Begin Complete

Project #| Ward (Updated 4/10/11) Contractor Design Const. Const.

Project Project Status

* Source of Funding:
Stormwater Fund

* Current 2011 Budget:
$25,626.00

This project is complete. Final Invoice |* Amount Expended/
was submitted for payment.Returned |Under Contract: TWM/Tap Utilities | Early 2010

one half the retention.(4/26/2011) $31,245.02 2010 2010
* Funds Available:

($5,619.02)
* Expected Remaining
Cost: $1,000

BEE-JAY STORM
SEWER

08CO11 2 Ray July October

* Source of Funding:
Stormwater Fund

* Current 2011 Budget:
$1,895,718.00

EAST BRANCH * Amount Expended/
COLE CREEK Work began on 12/27/10 on the Under Contract:

05C0O05| 10 Ruth STABILIZATION - [Canary end of the project. Projectis (g1 671 017.79
CANARY TO 30% complete. (4/27/11) « Funds Available:
HUNTER'S RIDGE $224,700.21

* Expected Remaining
Cost: $220,000.00

Reitz & Jens / September | December October
R. V. Wagner 2011 2011 2011

' - Indicates schedule change from last report.
Storm Sewer  Page 1 of 6 * Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

Project #

Ward

Project
Manager

Project

Project Status

Funding Information
(Updated 4/10/11)

Engineer/
Contractor

Complete
Design

Begin
Const.

Complete
Const.

10C0O12

6,9

Ellison

COLE CREEK
STABILIZATION -
DROSTE TO RUTH

Conceptual design to be presented to
BPW in April. Preliminary design is in
progress. First public meeting
planned for May 26, 2011.
(4/27/2011)

* Source of Funding:
Stormwater Funds

* Current 2011 Budget:
$1,139,131.00

* Amount Expended/
Under Contract:
$198,421.44

* Funds Available:
$940,709.56

* Expected Remaining
Cost: $1,023,000.00

M3

Fall 2012

Fall 2012

Winter
2013

09C020

John
Reeves

COVINGTON STORM
REPAIRS

Project complete. 200 sq ft area of
resident's yard wil be evaluated this
spring for sod replacement (4/2/2011)

* Source of Funding:
Stormwater Fund

* Current 2011 Budget:
$25,459.00

* Amount Expended/
Under Contract:
$24,959.00

* Funds Available:
$500.00

* Expected Remaining
Cost: $0.00

Staff/Pipe Works

Winter 2009

April
2010

July
2010

Storm Sewer
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' - Indicates schedule change from last report.
* Information is approximate and not based on awarded contracts.




City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

Project
Manager

Funding Information Engineer/ Complete Begin Complete

Project #| Ward (Updated 4/10/11) Contractor Design Const. Const.

Project Project Status

* Source of Funding:
Stormwater Fund
* Current 2011 Budget:
CREEKBANK $115,966.00
EMERGENCY ON « Amount Expended/ Terra
PARK, Both projects are complete. Final pay |Under Contract: Tech/Wehmeyer Summer March 2010 November
BUCKINGHAM estimates are pending. (4/27/11) $110,966.29 Farms & Ideal 2009 2010
GREEN AND « Funds Available: Landscape Group
COLLEGE $4,999.71
* Expected Remaining

Cost: $5,000

08CO13| 4,7,9 Ruth

* Source of Funding:

, iy Stormwater fund
The consultant is awaiting response |, ~ - -ant 2011 Budget:

from AT&T prior to the completion of $41.908.00

final plans. A permit application has |, Amount Expended/
LITTLE HILLS been submitted to the Corps of Under Contract: summer | *summer
08C0O12 1 Steve N. INDUSTRIAL Engineers for work in the creek at the $6.739.50 BAX 2011 2011 * Fall 2011
STORMWATER |proposed system outfall. Staff is in the|, Available Funds:

process of beginning ROW $35.168.50
acquisition. No change since 3/2/11.

(4/27/11) » Expected Remaining

Cost: $300,000
(Future funding in CIP)

' - Indicates schedule change from last report.
Storm Sewer  Page 3 of 6 * Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

. Project i . Funding Information Engineer/ Complete Begin Complete
Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor Design Const. Const.
* Source of Funding:
Stormwater Fund
* Current 2011 Budget:
$1,954,140.00
i * Amount Expended/
Utilities have been relocated. Under Contract:
Contra}ctpr has (_:ut the new roa_ds to $991.806.00
. the existing sgnltary pump s_tgtlon and |, Available Funds:
04CO07 3 Kevin/ PEARL RIDGE future storm lift station. Waltlng f_or $962.334.00 Kolb/Cole and Summer *Phase 1 *I?hase I
Kurt STORM SEWER |weather to break t_o remove existing |, Expected Remaining Assoc. 2010 Fall 2010 [Spring 2011
road. 3 of 4 remaining ee_tsements for Cost: * $1,000,000
Phase Il have been acquired. (Phase Il)
(4/27/11)
* Source of Funding:
A supplemental agreement to address|Stormwater Fund
two additional crossings was * Current 2011 Budget:
presented to the BPW at their $471,632.00
February meeting and received final ~|* Amount Expended/ e e
10CO13| 1 Steve N. | MO FLOOD GATES |passage from Council at the 3/1/11  |Under Contract: TWM Spring 2012 Spring Spring
Council meeting. TWM is continuing |$113,126.25 2012 2013
with design. First bid package will * Available Funds:
$358,505.75

consist of slough clean-out. No
change since 4/4/2011. (4/27/11)

* Expected Remaining
Cost: $400,000

Storm Sewer
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' - Indicates schedule change from last report.
* Information is approximate and not based on awarded contracts.




City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

Project
Manager

Funding Information Engineer/ Complete Begin Complete

Project #| Ward (Updated 4/10/11) Contractor Design Const. Const.

Project Project Status

* Source of Funding:
Stormwater Fund

* Current 2011 Budget:
$ 201,452.00

i i i * Amount Expended/
NORTH 94 Bax has submitted their revised report

L . . . June
10CO15| 1 Steve N. which is being reviewed by staff. Under Contract : BAX TBD TBD
DRAINAGE STUDY |71, $91.255.50 2011

* Available Funds: $
110,196.50

* Expected Remaining
Cost: $100,000.00

* Source of Funding:
Stormwater Fund
* Current 2011 Budget:

$376,855.00
ROW Documents have been - Amount Expended/

SUNSET / VALLEY |prepared and approved. Staff is Under Contract:
DRIVE continuing with ROW acquisition. No |¢20 317.75
change sincel2/28/10. (4/27/11) « Available Eunds:

$356,537.25
* Expected Remaining
Cost: $340,000

Spring 2012
Bax Upon ROW
acquisition

*Spring *Summer

10C0O11 2 Steve N. 2012 2012

' - Indicates schedule change from last report.
Storm Sewer  Page 5 of 6 * Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report
Date: April 28, 2011
Submitted for City Council Work Session scheduled for May 10, 2011

. Project i . Funding Information Engineer/ Complete Begin Complete
Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor Design Const. Const.
* Source of Funding:
Stormwater Fund
* Current 2011 Budget:
$40,031.00
WHITE LAKE Project Complete. Obtaining - Amount Expended/
09CO19 8 John STORM SEWER permanent easements. Residentto  (Under Contract: Staff/  |winter 2009 June September
Reeves EXTENSION make claim regarding damage to $38,457.75 Concrete Strategies 2010 2010
deck. (4/1/2011) « Available Funds:
$1,573.25
* Expected Remaining
Cost: $0
* Source of Funding:
. Stormwater Fund
Installation of all storm sewer - Current 2011 Budget:
structures is complete. Contractor still $75.000
MANORS OF has to grout the inside of three . An,10unt Expended/
WYNNEBROOKE (structures and replace inlet stones. , October May
10c016 | 10 Reggye STORM SEWER  [Detention pond has been cleaned of Uzsslrl ;?Qlt:r:rfg jo GB Mgt Fall 2010 2010 2011
REPLACEMENT |vegetation. Installation of access road $75.000
to lift station will begin as soon as CEv -
weather permits. (4/28/2011) CIcEJ)s(tF? e$c(;ed Remaining

' - Indicates schedule change from last report.
Storm Sewer  Page 6 of 6 * Information is approximate and not based on awarded contracts.



